Grantee: Wisconsin

Grant: B-08-DI-55-0001
July 1, 2015 thru September 30, 2015 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
Wisconsin Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$115,526,899.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$115,526,899.00 $0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
FEMA-1768-DR-WI

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin's 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA'’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA's Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business ¢ $400 million of crop losses with low-
lying farm field hardest hit. « Significant percentage of fresh vegetable and organic farms impacted. » 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. « $260 million in unmet business needs estimated for more than 5,200 businesses
« that applied to SBA for loans. ¢ $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production ¢ resulting in the loss of 200
permanent positions. * $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease ¢ production for nearly a month. « 1,777
workers laid off in July due to plant closures. ¢« 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. « 75% decline in tourism revenues in certain disaster areas. ¢« $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing ¢ Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. » $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. « $36.5 million in SBA loans approved for 1,733 individuals. ¢ Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. « $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). « $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure ¢
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. « 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. « WisDOT estimates $30 million in
damages to On-System Roads and Bridges. ¢ $20.5 million in County/Local Routes (non-federal aid roads). « $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. ¢« $17.5 million in damages to publicly owned dams. ¢
$2.5 million of damages to privately owned dam structures. ¢« $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. « $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)
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Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period
N/A

Progress Toward Required Numeric Targets

To Date
$114,505,027.26

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Activity Type

Affordable Rental Housing

Progress Toward National Objective Targets

National Objective
Low/Mod

Overall Progress Narrative:

$23,105,379.80
$5,776,344.95

Target
$12,939,012.69

Target

$57,763,449.50

($143,308.00) $114,505,027.26
$1,000.00 $106,850,557.31
$211,810.88 $106,448,960.35
$211,810.88 $106,274,908.35
$0.00 $174,052.00
$0.00 $174,052.00
$394,326.00 $103,570,529.66
$0.00 $29,974.54
Required To Date
63.25%
65.54%
$0.00 $29,974.54
$17,329,034.85 $0.00

$6,938,260.20
$1,914,984.72

Actual
$13,419,089.00

Actual
$67,845,809.66

Through the end of the Quarter, the Department’s CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $115,100,970 (99.6%) with expenditures of $106,274,908 (92.0%). Over 58% of CDBG DR-IKE
activities qualify for the LMI national objective benefit. The Department’s $13.4 million of Affordable Rental Housing
projects exceeds the $11.2 million minimum threshold established for the CDBG-IKE allocation. DREF activity
obligations and expenditures continue to exceed the minimum target amount of $16,120,566. All 20 projects in the
IKE 10 Bucket Floodplain Mapping ULN are completed and closed. The priorities for program managers

include: reconciliation of awards and expenditures and closeout of grant activities. One CDBG experienced staff
person continues as a project employee to assist permanent staff with reconciliation of funds, project close-outs and

reporting for the Emergency Assistance/Disaster Recovery program.
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Project Summary

Project #, Project Title

15, Strategic Planning

IKE 1, Bucket Hsg Rehab

IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

This Report Period

Program Funds
Drawdown

$0.00
$0.00
$0.00
$33,230.18
$61,707.75
$82,561.95
$0.00
$0.00
$0.00
$4,311.00
$0.00
$0.00
$0.00
$30,000.00

To Date

Project Funds
Budgeted

$11,296.00
$5,507,972.00
$4,932,847.00
$8,800,000.00
$13,417,969.00
$2,500,000.00
$2,294,000.00
$13,419,090.00
$12,921,173.00
$11,200,000.00
$13,600,000.00
$11,749,027.00
$11,503,596.00
$3,244,000.00

Program Funds
Drawdown

$5,428.00
$5,173,987.84
$4,932,847.00
$7,754,297.24
$12,864,464.20
$1,914,984.72
$2,284,336.00
$13,419,089.00
$12,698,384.98
$10,824,342.00
$13,324,548.96
$7,519,112.48
$10,530,034.93
$3,029,051.00
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Activities

Project #/ Title: IKE 1/ Bucket Hsg Rehab

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:

HIHR7051 VERNON CO HSG REHAB
VERNON CO HSG REHAB

Activity Status:

Cancelled

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
01/31/2010

Responsible Organization:

VERNON COUNTY

Jul 1 thru Sep 30, 2015 To Date
N/A $0.00
$0.00 $0.00
$0.00 $5,274.89
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Repair and/or mitigation of LMI owner occupied housing that is the principal place of residence.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

No rehab assistance was provided. Eligible applicants were assisted through other funding sources.

Community Development Systems
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR706 1 RICHLAND CO HSG REHAB
Activity Title: RICHLAND CO HOUSING REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND COUNTY

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:
Bucket Hsg Rehab

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

12/31/2011

Responsible Organization:
RICHLAND COUNTY

Jul 1 thru Sep 30, 2015 To Date
N/A $381,882.00
$0.00 $381,882.00
$0.00 $381,882.00
$0.00 $381,882.00
$0.00 $381,882.00
$0.00 $0.00

$0.00 $0.00

$0.00 $381,882.00
$0.00 $381,882.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
44/20

4420
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
27/15 17/5 44/20 100.00
27/15 17/5 44/20 100.00

Amount

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR7062 RICHLAND CO. HSG ELEVATION
Activity Title: RICHLAND CO. HSG ELEVATION

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND COUNTY

Match Contributed

Activity Description:

Elevation of flood damage LMI households.

Location Description:

Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Activity Status:
Completed
Project Title:
Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

12/03/2014

Responsible Organization:
RICHLAND COUNTY

Jul 1 thru Sep 30, 2015 To Date
N/A $239,882.24
$0.00 $239,882.24
$0.00 $239,882.24
$0.00 $239,882.24
$0.00 $239,882.24
$0.00 $0.00

$0.00 $0.00

$0.00 $239,882.24
$0.00 $239,882.24
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/2

22
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2/2 0/0 2/2 100.00
2/2 0/0 2/2 100.00

Amount

10

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

HIHR7101 GREEN CO. HSG REHAB
GREEN CO. HOUSING REHAB

Activity Status:

Completed

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2010

Completed Activity Actual End Date:
02/05/2013

Responsible Organization:

Green County

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Green County

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2015 To Date
N/A $185,962.00
$0.00 $185,962.00
$0.00 $185,962.00
$0.00 $185,962.00
$0.00 $185,962.00
$0.00 $0.00

$0.00 $0.00

$0.00 $185,962.00
$0.00 $185,962.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 6
# of Singlefamily Units 6

11

Cumulative Actual Total / Expected
Total
8/5

8/5

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 4 4
# Owner Households 0 4 4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2/3 6/2 8/5 100.00
2/3 6/2 8/5 100.00

Amount

12

i
Il
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Grantee Activity Number: HIHR7111 KENOSHA CO. HSG REHAB
Activity Title: KENOSHA CO. HSG REHAB PADDOCK &

BRISTOL

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF KENOSHA

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Bucket Hsg Rehab

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

07/10/2014

Responsible Organization:
CITY OF KENOSHA

Jul 1 thru Sep 30, 2015 To Date
N/A $24,900.00
$0.00 $24,900.00
$0.00 $24,900.00
$0.00 $24,900.00
$0.00 $24,900.00
$0.00 $0.00
$0.00 $0.00
$0.00 $24,900.00
$0.00 $24,900.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

13

Cumulative Actual Total / Expected
Total
1/3

Community Development Systems
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/3

1/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/2 1/1 1/3 100.00
0/2 11 1/3 100.00

Amount

14
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR8011 COLUMBIA CO. HSG REHAB
Activity Title: COLUMBIA CO. SINGLE UNIT HSG REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Bucket Hsg Rehab

Projected End Date:

12/31/2010

Completed Activity Actual End Date:
03/11/2011

Responsible Organization:

COLUMBIA COUNTY

Jul 1 thru Sep 30, 2015 To Date
N/A $161,377.00
$0.00 $161,377.00
$0.00 $161,377.00
$0.00 $161,377.00
$0.00 $161,377.00
$0.00 $0.00

$0.00 $0.00

$0.00 $161,377.00
$0.00 $161,377.00
$0.00 $0.00

Repair of single housing unit low and moderate income occupied housing that is primary place of residence.

Location Description:

Columbia County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

15

Cumulative Actual Total / Expected
Total
15/1

15/1

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
6/1 9/0 15/1 100.00
6/1 9/0 15/1 100.00

Amount

16

i
Il
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Grantee Activity Number: HIHR8101 ROCK CO. HSG REHAB

Activity Title: ROCK CO. HSG REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:
Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Rock County

Jul 1 thru Sep 30, 2015 To Date
N/A $136,109.00
($138,891.00) $136,109.00
$0.00 $136,109.00
$0.00 $136,109.00
$0.00 $136,109.00
$0.00 $0.00

$0.00 $0.00

$0.00 $136,109.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

17

Cumulative Actual Total / Expected
Total
9/22

9/22

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

2/15 97 11/22 100.00

2/15 9/7 11/22 100.00
Amount

18

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

HIHR811 1 IOWA CO HSG REHAB
IOWA CO HOUSING REHAB

Activity Status:
Completed

Project Title:

Bucket Hsg Rehab
Projected End Date:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
IOWA COUNTY

Match Contributed

Activity Description:

12/31/2011

Completed Activity Actual End Date:
09/30/2013

Responsible Organization:

IOWA COUNTY

Jul 1 thru Sep 30, 2015 To Date
N/A $486,691.42
$0.00 $486,691.42
$0.00 $486,691.42
$0.00 $486,691.42
$0.00 $486,691.42
$0.00 $0.00

$0.00 $0.00

$0.00 $486,691.42
$0.00 $486,691.42
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

lowa County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 5
# of Singlefamily Units 5

19

Cumulative Actual Total / Expected
Total
25/10

25/10

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 2 3
# Owner Households 1 2 3

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

12/5 13/5 25/10 100.00

12/5 13/5 25/10 100.00
Amount

20

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

HIHR820 1 WEST ALLIS HSG REHAB
WEST ALLIS HOUSING REHAB

Activity Status:
Completed

Project Title:

Bucket Hsg Rehab
Projected End Date:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WEST ALLIS

Match Contributed

Activity Description:

12/31/2013

Completed Activity Actual End Date:
05/01/2012

Responsible Organization:

WEST ALLIS

Jul 1 thru Sep 30, 2015 To Date
N/A $492,143.00
$0.00 $492,143.00
$0.00 $492,143.00
$0.00 $492,143.00
$0.00 $492,143.00
$0.00 $0.00

$0.00 $0.00

$0.00 $492,143.00
$0.00 $492,143.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

21

Cumulative Actual Total / Expected
Total
12/12

12/12
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
716 5/6 12/12 100.00
716 5/6 12/12 100.00

Amount

22

i
Il
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Grantee Activity Number: HIHR8251 WAUKESHA CO. HSG REHAB
Activity Title: WAUKESHA CO. HSG REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:
Bucket Hsg Rehab

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Waukesha County

Jul 1 thru Sep 30, 2015 To Date

N/A $1,258,966.90
$0.00 $1,258,966.90
$0.00 $1,259,535.00
$0.00 $1,258,966.90
$0.00 $1,258,966.90
$0.00 $0.00

$0.00 $0.00

$0.00 $1,259,535.00
$0.00 $0.00

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the

County Median Income.

Location Description:
Waukesha Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

23

Cumulative Actual Total / Expected
Total
29/28

29/28
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
19/18 10/10 29/28 100.00
19/18 10/10 29/28 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Pleasant Prairie

Match Contributed

Activity Description:

Funds to rehab and floodproof an LMI house severely damaged by flooding in 2008.

Location Description:

Plesant Prairie, WI

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:
Bucket Hsg Rehab

HIHR8681 PLESANT PRAIRIE HSG REHAB
PLESANT PRAIRIE HSG REHAB

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

09/30/2011

Responsible Organization:

Pleasant Prairie

Jul 1 thru Sep 30, 2015 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No housing rehabilitation activities were undertaken with IKE funding.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND CO
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IKE 10 / Bucket Floodplain Mapping ULN

HIFMU7061 RICHLAND CO. LIDAR
RICHLAND CO. LIDAR

Activity Status:

Completed

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
03/31/2013

Responsible Organization:
RICHLAND CO

Jul 1 thru Sep 30, 2015 To Date
N/A $229,000.00
$0.00 $229,000.00
$0.00 $229,000.00
$0.00 $229,000.00
$0.00 $229,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $229,000.00
$0.00 $229,000.00
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Match Contributed $0.00

Activity Description:

LiDAR Floodplain mapping

Location Description:
Richland Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
Activity funds eligible for DREF 0
# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Cumulative Actual Total / Expected
Total
68700/230000

11

Amount
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Grantee Activity Number: HIFMU7101 GREEN CO. FLOOD MAPPING

Activity Title: GREEN CO.

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

FLOOD MAPPING

Activity Status:

Completed

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

08/31/2012

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

Green County

Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $234,760.00
Total Budget $0.00 $234,760.00
Total Obligated $0.00 $234,760.00
Total Funds Drawdown $0.00 $234,760.00
Program Funds Drawdown $0.00 $234,760.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $234,760.00
Green County $0.00 $234,760.00
Match Contributed $0.00 $0.00

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
05/06/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
IOWA COUNTY

Match Contributed

Activity Description:
LiDAR Floodplain mapping.

Location Description:

lowa Co.

Activity Progress Narrative:

HIFMU8111 IOWA CO. LIDAR

IOWA CO. L

Accomplishments Performance Measures

Activity funds eligible for DREF

# of Plans or Planning Products

This Report Period
Total
0

0

30

IDAR

Activity Status:

Completed

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

06/30/2012

Completed Activity Actual End Date:
12/19/2011

Responsible Organization:

IOWA COUNTY

Jul 1 thru Sep 30, 2015 To Date
N/A $299,992.00
$0.00 $299,992.00
$0.00 $299,992.00
$0.00 $299,992.00
$0.00 $299,992.00
$0.00 $0.00

$0.00 $0.00

$0.00 $299,992.00
$0.00 $299,992.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
89998/299992

11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 11 / Bucket Business Assistance LMI

HIBAL7101 GREEN CO BIZ ASSIST
GREEN CO BIZ ASSIST

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
10/17/2011

Responsible Organization:

Green County

Jul 1 thru Sep 30, 2015 To Date
N/A $262.00
$0.00 $262.00
$0.00 $262.00
$0.00 $262.00
$0.00 $262.00
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Program Income Drawdown
Program Income Received
Total Funds Expended

Green County

Match Contributed

Activity Description:

$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$262.00
$262.00

$0.00

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can

be directly related to the flooding.

Location Description:

Green County, Wi

Activity Progress Narrative:

Funds expended were for project delivery. Businesses were contacted, however, no businesses came forward with eligible

expenses.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8111 IOWA CO BIZ ASSIST

Activity Title: IOWA CO BIZ ASSIST

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person) 12/19/2011

National Objective: Responsible Organization:

Low/Mod IOWA COUNTY

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $750.00

Total Budget $0.00 $750.00

Total Obligated $0.00 $750.00

Total Funds Drawdown $0.00 $750.00
Program Funds Drawdown $0.00 $750.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $750.00

IOWA COUNTY $0.00 $750.00
Match Contributed $0.00 $0.00

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster.

Location Description:

lowa Co

Activity Progress Narrative:

Although contact was made with local businesses throughout the County, no businesses filed an application for assistance with
damages. Costs reflect project delivery.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 0/1
33

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS

EDGE

Activity Status:

Under Way

Project Title:

JEFFERSON CO. ASSIST RIVERS EDGE

Bucket Business Assistance LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Jul 1 thru Sep 30, 2015

N/A

$0.00
$0.00
$33,230.18

$33,230.18
$0.00

$0.00
$0.00
$0.00

$0.00

Acq. of Lakeside Foods that was flooded in 2008.

Location Description:
JEFFERSON CO.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

This Report Period
Total
0
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To Date
$775,000.00

$775,000.00

$771,871.84
$771,871.84

$771,871.84
$0.00

$0.00
$723,064.84
$723,064.84

$0.00

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 12 / Bucket Business Assistance ULN

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS
COLUMBIA CO. FARM BIZ. ASSIST FARMS

Activity Status:

Completed

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:
12/31/2014

Responsible Organization:
COLUMBIA COUNTY

Jul 1 thru Sep 30, 2015 To Date

N/A $460,914.00
($243,270.00) $460,914.00
$0.00 $460,914.00
$0.00 $460,914.00
$0.00 $460,914.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $460,914.00
COLUMBIA COUNTY $0.00 $460,914.00

Match Contributed $0.00 $0.00

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

37

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE

Activity Title: COLUMBIA CO ULN BIZ. ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
06/30/2014

Responsible Organization:

COLUMBIA COUNTY

Jul 1 thru Sep 30, 2015 To Date
N/A $110,402.00
($27,198.00) $110,402.00
$0.00 $110,402.00
$0.00 $110,402.00
$0.00 $110,402.00
$0.00 $0.00

$0.00 $0.00

$0.00 $110,402.00
$0.00 $110,402.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
217
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 26/7 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 12

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

HIBAU814 1 JEFFERSON CO BIZ ASST
JEFFERSON CO BUSINESS ASSISTANCE

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Jul 1 thru Sep 30, 2015 To Date

N/A $2,170,000.00
$0.00 $2,170,000.00
$0.00 $2,170,000.00
$34,224.19 $2,170,000.00
$34,224.19 $2,170,000.00
$0.00 $0.00

$0.00 $140,615.00
$0.00 $2,011,165.00
$0.00 $2,011,165.00
$0.00 $0.00

Acqg/Relocate of businesses out of high flood prone area.
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster.

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 3/6
0 776724/12500
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 -3

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/0 0

Amount
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Grantee Activity Number: HIBAU8142 JEFFERSON CO BA FOREMOST

Activity Title: JEFFERSON CO BIZ ASSIST FOREMOST

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need JEFFERSON CO

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $1,550,000.00

Total Budget $0.00 $1,550,000.00

Total Obligated $0.00 $1,550,000.00

Total Funds Drawdown $3.66 $1,550,000.00
Program Funds Drawdown $3.66 $1,409,385.00
Program Income Drawdown $0.00 $140,615.00

Program Income Received $0.00 $0.00

Total Funds Expended $394,326.00 $1,550,000.00

JEFFERSON CO $394,326.00 $1,550,000.00
Match Contributed $0.00 $0.00

Activity Description:
MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

The funding expenditure of $394,326.00 represents entry of expOenditures from quarter ended 6/30/2013 of $241,164.00;
quarter ended 12/31/2013 of $140,615.00, and quarter ended 12/31/2014 of $12,543.34. It includes a final expenditure of

$3.66 for the current quarter.

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0
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Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Retained 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/12 0/28 0
Amount
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Grantee Activity Number: HIBAU820 1 WEST ALLIS BIZ ASST
Activity Title: WEST ALLIS BUSINESS ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Bucket Business Assistance ULN
Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:

WEST ALLIS
Jul 1 thru Sep 30, 2015 To Date
N/A $3,475,051.00

($83,949.00)
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

$3,475,051.00
$3,475,051.00
$3,475,051.00

$3,475,051.00
$0.00

$0.00
$3,474,532.00

$0.00

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that

can be directly attributed to the disaster.

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
0/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/20 0

Amount
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Grantee Activity Number: HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST
Activity Title: HUSTISFORD, VILLAGE BIZ ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Hustisford

Jul 1 thru Sep 30, 2015 To Date
N/A $325,600.00
$0.00 $325,600.00
$0.00 $325,600.00
$27,479.90 $325,600.00
$27,479.90 $325,600.00
$0.00 $0.00

$0.00 $0.00

$0.00 $325,600.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
HUSTISFORD, VILLAGE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
07/01/2009

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

IKE 13/ Administration

HIDADMO1
STATE ADMINISTRATION
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Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Jul 1 thru Sep 30, 2015 To Date

N/A $1,850,000.00
$0.00 $1,850,000.00
$0.00 $1,850,000.00
$78,125.95 $1,525,843.09
$78,125.95 $1,525,843.09
$0.00 $0.00

$0.00 $0.00

$0.00 $918,801.05
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Match Contributed $0.00

Activity Description:
ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:
STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number: HIGA7081 CRAWFORD CO ADMIN

Activity Title: CRAWFORD CO ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 04/05/2013

National Objective: Responsible Organization:

N/A Crawford County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Crawford County $0.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Green County

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GREEN CO. WI

Activity Progress Narrative:

HIGA7101 GREEN CO ADMIN
GREEN CO ADMIN

Activity Status:
Completed

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

06/18/2012

Responsible Organization:

Green County

Jul 1 thru Sep 30, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$1,999.00

$1,999.00

$1,999.00
$1,999.00

$1,999.00
$0.00

$0.00
$1,999.00
$1,999.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
IOWA COUNTY

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
IOWA CO

Activity Progress Narrative:

HIGA8111 IOWA CO ADMIN
IOWA CO

Activity Status:
Completed
Project Title:

Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

08/22/2013

Responsible Organization:

IOWA COUNTY

Jul 1 thru Sep 30, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$5,196.00

$5,196.00

$5,196.00
$5,196.00

$5,196.00
$0.00

$0.00
$5,196.00
$5,196.00

$0.00

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8141 JEFFERSON CO ADMIN

Activity Title: JEFFERSON CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A JEFFERSON CO

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $19,500.00

Total Budget $0.00 $19,500.00

Total Obligated $0.00 $19,500.00

Total Funds Drawdown $4,436.00 $19,500.00
Program Funds Drawdown $4,436.00 $19,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $19,500.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
LA FARGE, WI

Activity Progress Narrative:

HIGA8161 LA FARGE ADMIN
LA FARGE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Jul 1 thru Sep 30, 2015

N/A
$0.00

$1,000.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$3,000.00

$3,000.00

$3,000.00
$2,000.00

$2,000.00
$0.00

$0.00
$2,000.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8491 MONTFORT ADMIN

Activity Title: MONTFORT ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 01/05/2011

National Objective: Responsible Organization:

N/A Montfort

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Montfort $0.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
MONFORT GRANTEE ADMIN

Location Description:
MONFORT, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/08/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LaValle

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
LAVALLE

Activity Progress Narrative:

HIGA8521 LAVALLE ADMIN
LAVALLE ADMIN

Activity Status:
Completed
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

12/31/2011

Responsible Organization:

LaValle

Jul 1 thru Sep 30, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$6,000.00

$6,000.00

$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8541 IRON RIDGE ADMIN

Activity Title: IRON RIDGE ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 11/09/2011

National Objective: Responsible Organization:

N/A Iron Ridge

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $3,515.82

Total Budget $0.00 $3,515.82

Total Obligated $0.00 $3,515.82

Total Funds Drawdown $0.00 $3,515.82
Program Funds Drawdown $0.00 $3,515.82
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,515.82

Iron Ridge $0.00 $3,515.82
Match Contributed $0.00 $0.00

Activity Description:

Grantee admin

Location Description:

Iron Ridge, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

63

I, Community Development Systems
| Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8571 FALL RIVER ADMIN

Activity Title: FALL RIVER ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

) 11/09/2012

National Objective: Responsible Organization:

N/A Fall River

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Fall River $0.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8661 LEBANON, TN ADMIN

Activity Title: LEBANON, TN ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 12/31/2011

National Objective: Responsible Organization:

N/A Lebanon, Tn

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $1,129.86

Total Budget $0.00 $1,129.86

Total Obligated $0.00 $1,129.86

Total Funds Drawdown $0.00 $1,129.86
Program Funds Drawdown $0.00 $1,129.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,129.86

Lebanon, Tn $0.00 $1,129.86
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
LEBANON, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Montfort
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IKE 3/ Bucket Pub Inf/Fac LMI

HIPFL8491 MONTFORT PF SANITARY SEWER
MONTFORT PF SANITARY SEWER

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
01/05/2011

Responsible Organization:

Montfort

Jul 1 thru Sep 30, 2015 To Date
N/A $212,000.00
$0.00 $212,000.00
$0.00 $212,000.00
$0.00 $212,000.00
$0.00 $212,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $212,000.00
$0.00 $212,000.00

Community Development Systems
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Match Contributed

Activity Description:

$0.00

$0.00

Assist in the rehabilitation of sanitary sewer to reduce infiltration in sewers damaged by flooding in 2008.

Location Description:
Monfort, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3100/3100

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8504 KENDALL, VILLAGE WHITE ST.

WATERMAIN

KENDALL, VILLAGE WHITE ST. WATERMAIN

Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Kendall

Match Contributed

Activity Description:

Project Title:
Bucket Pub Inf/Fac LMI
Projected End Date:

Replacement of White St. watermain damaged by the disaster.

Location Description:

Village of Kendall

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public

12/31/2013
Completed Activity Actual End Date:
11/30/2012
Responsible Organization:
Kendall
Jul 1 thru Sep 30, 2015 To Date
N/A $52,994.00
$0.00 $52,994.00
$0.00 $52,994.00
$0.00 $52,994.00
$0.00 $52,994.00
$0.00 $0.00
$0.00 $0.00
$0.00 $52,994.00
$0.00 $52,994.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 311/311
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 4 / Bucket Pub Inf/Fac ULN

HIPFU8142 JEFFERSON CO ROME DAM
JEFFERSON CO ROME DAM REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Jul 1 thru Sep 30, 2015 To Date

N/A $155,000.00
$0.00 $155,000.00
$0.00 $155,000.00
$4,311.00 $155,000.00
$4,311.00 $155,000.00

Community Development Systems
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $155,000.00
Match Contributed $0.00 $0.00

Activity Description:
REPAIR OF ROME DAM

Location Description:
TOWN OF ROME

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 171

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HIPFU8221 ROCK SPRINGS RD. REPAIRS
Activity Title: ROCK SPRINGS RD. REPAIRS

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:
12/31/2013

Responsible Organization:

Rock Springs, Village of

Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $197,430.00
Total Budget $0.00 $197,430.00
Total Obligated $0.00 $197,430.00
Total Funds Drawdown $0.00 $197,430.00
Program Funds Drawdown $0.00 $197,430.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $197,430.00
Rock Springs, Village of $0.00 $197,430.00
Match Contributed $0.00 $0.00

Activity Description:
REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:
ROCK SPRINGS, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 650/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFU8542 IRON RIDGE PF ER GENERATOR
Activity Title: IRON RIDGE PF ER GENERATOR

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Iron Ridge

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
03/02/2011

Responsible Organization:

Iron Ridge

Jul 1 thru Sep 30, 2015 To Date
N/A $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $0.00

Replacement of an ER generator at the wastewater treatment facility damage by the disaster.

Location Description:

Iron Ridge, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 6 / Bucket Mitigation ULN

HIMTU7081 CRAWFORD CO. MIT
CRAWFORD CO. KICKAPOO RIVER MIT

Activity Status:

Completed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2013

Completed Activity Actual End Date:
04/05/2013

Responsible Organization:

Crawford County

Jul 1 thru Sep 30, 2015 To Date

N/A $394,553.00
$0.00 $394,553.00
$0.00 $394,553.00
$0.00 $394,553.00
$0.00 $394,553.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $394,553.00
Crawford County $0.00 $394,553.00

Match Contributed $0.00 $0.00

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public health and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

The Kickapoo River is the longest tributary to the Wisconsin River flowing approximately 130 river miles through three
counties. The river varies in width from 15' to 30" and has a relatively flat gradient through Crawford County (3'/mile). This
activity removed snags and log jams in a section of river in Crawford County between Wauzeka (at the Wisconsin River)
northward to Soldiers Grove.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 50 50/35

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT

DRAINAGE
Activity Title: COLUMBIA CO. MIT LAKE DISTRICT DRAINAGE
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Completed
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 03/31/2014
Benefit Type: Completed Activity Actual End Date:
Area () 02/26/2014
National Objective: Responsible Organization:
Urgent Need COLUMBIA COUNTY
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $739,998.00
Total Budget $0.00 $739,998.00
Total Obligated $0.00 $740,000.00
Total Funds Drawdown $0.00 $739,998.00
Program Funds Drawdown $0.00 $739,998.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $739,998.00
COLUMBIA COUNTY $0.00 $739,998.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:
Crystal, Fish, and Mud Lake District

Activity Progress Narrative:
The activity included a wetwell, well pump, associated electrical (including flow switch), forcemain, above ground mechanicals,

an intake pipe, and associated restoration. This work has resulted in a lowering of the lake level and reduced the threat of
flooding to homes and businesses located adjacent to Crystal Lake.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 165 165/250
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8571 FALL RIVER MIT LIFT STATION
Activity Title: FALL RIVER MIT LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fall River

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
11/09/2012

Responsible Organization:

Fall River

Jul 1 thru Sep 30, 2015 To Date

N/A $1,197,000.00
$0.00 $1,197,000.00
$0.00 $1,197,000.00
$0.00 $1,197,000.00
$0.00 $1,197,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,197,000.00
$0.00 $1,197,000.00
$0.00 $0.00

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:

Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fall River

Match Contributed

Activity Description:

Repair damage to a dam caused by the disaster.

Location Description:

Fall River, WI

Activity Progress Narrative:

HIMTU8572 FALL RIVER MIT DAM REPAIRS
HIFMU85702 FALL RIVER MIT DAM REPAIRS

Activity Status:
Completed

Project Title:

Bucket Mitigation ULN
Projected End Date:

Accomplishments Performance Measures

# of Public Facilities

12/31/2011
Completed Activity Actual End Date:
12/15/2010
Responsible Organization:
Fall River
Jul 1 thru Sep 30, 2015 To Date
N/A $97,000.00
$0.00 $97,000.00
$0.00 $97,000.00
$0.00 $97,000.00
$0.00 $97,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $97,000.00
$0.00 $97,000.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 7 / Bucket Acq and Demo LMI

HIADL8061 SAUK CO. A/D LMI HSG
SAUK CO. A/D LMI HSG

Activity Status:

Completed

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
SAUK COUNTY

Jul 1 thru Sep 30, 2015 To Date

N/A $505,231.00
$0.00 $505,231.00
$0.00 $505,231.00
$0.00 $505,231.00
$0.00 $505,231.00
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Program Income Drawdown $0.00

Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

$0.00
$0.00
$505,231.00

$0.00

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:
Sauk County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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Cumulative Actual Total / Expected
Total
3/5

36000/808800

Cumulative Actual Total / Expected
Total
3/5

0/0
3/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/5 0/0 0/5 0
0/5 0/0 0/5 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

HIADL8191 JANESVILLE A/D RESIDENT HSG
JANESVILLE A/D RESIDENT HSG

Activity Status:
Completed

Project Title:

Bucket Acq and Demo LMI
Projected End Date:

12/31/2010

Completed Activity Actual End Date:
01/10/2012

Responsible Organization:

JANESVILLE

Jul 1 thru Sep 30, 2015 To Date
N/A $383,384.00
$0.00 $383,384.00
$0.00 $383,384.00
$0.00 $383,384.00
$0.00 $383,384.00
$0.00 $0.00

$0.00 $0.00

$0.00 $383,384.00
$0.00 $383,384.00
$0.00 $0.00

Acquisition and demolition of three flood damage LMI residential properties.

Location Description:

Janesville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
5/6

383384/49801
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/6

4/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/6 2/0 5/6 100.00
3/6 2/0 5/6 100.00

Amount
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Grantee Activity Number: HIADL8283 JEFFERSON, CITY OF A/D

Activity Title: JEFFERSON, CITY OF A/D 4 HSG

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

IKE 7 Bucket Acq and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 01/07/2014

National Objective: Responsible Organization:

Low/Mod JEFFERSON (CITY)

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $319,589.00

Total Budget $0.00 $319,589.00

Total Obligated $0.00 $319,589.00

Total Funds Drawdown $0.00 $319,589.00
Program Funds Drawdown $0.00 $319,589.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $319,589.00

JEFFERSON (CITY) $0.00 $319,589.00
Match Contributed $0.00 $0.00

Activity Description:

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:

Jefferson City, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/4
Activity funds eligible for DREF 0 319589/62914
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/4

2/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/2 2/2 2/4 100.00
0/2 2/2 2/4 100.00

Amount
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Grantee Activity Number: HIADL8352 DANE CO A/D VIENNA

Activity Title: DANE CO A/D VIENNA

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

IKE 7 Bucket Acq and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 09/28/2010

National Objective: Responsible Organization:

Low/Mod Dane County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $217,500.00

Total Budget $0.00 $217,500.00

Total Obligated $0.00 $217,500.00

Total Funds Drawdown $0.00 $217,500.00
Program Funds Drawdown $0.00 $217,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $217,500.00

Dane County $0.00 $217,500.00
Match Contributed $0.00 $0.00

Activity Description:

A/C of a low-income housing unit damaged by the disaster and overtaken by mold.

Location Description:

Vienna, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/1 1/0 1/1 100.00
0/1 1/0 11 100.00

Amount
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Grantee Activity Number: HIADL8353 DANE CO. A/D ALBION

Activity Title: DANE CO. A/D ALBION

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

IKE 7 Bucket Acq and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 07/30/2012

National Objective: Responsible Organization:

Low/Mod Dane County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $245,290.00

Total Budget $0.00 $245,290.00

Total Obligated $0.00 $245,290.00

Total Funds Drawdown $0.00 $245,290.00
Program Funds Drawdown $0.00 $245,290.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $245,290.00

Dane County $0.00 $245,290.00
Match Contributed $0.00 $0.00

Activity Description:

Acqg/Demo of two LMI flood damaged homes.

Location Description:
DANE COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0 2/2
# of Singlefamily Units 0 2/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 11 0/1 1/2 100.00
# Owner Households 0 0 0 1/1 0/1 1/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADL8512 MILWAUKEE, CITY KK RIVER A/D
MILWAUKEE, CITY KK RIVER A/D

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jul 1 thru Sep 30, 2015 To Date

N/A $5,582,000.00
$0.00 $5,582,000.00
$0.00 $4,628,065.00
$0.00 $4,628,065.00
$0.00 $4,628,065.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,628,065.00
$0.00 $0.00

Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 19/20
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 21/10 7/10 28120 100.00
# Owner Households 0 0 0 13/5 4/5 17/10 100.00
# Renter Households 0 0 0 8/5 3/5 11/10 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: IKE 8/Bucket Acq and Demo ULN
Grantee Activity Number: HIADU8281 JEFFERSON, CITY ADR
Activity Title: JEFFERSON, CITY ADR
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Completed
Project Number: Project Title:
IKE 8 Bucket Acq and Demo ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2013
Benefit Type: Completed Activity Actual End Date:
() 01/07/2014
National Objective: Responsible Organization:
Urgent Need JEFFERSON (CITY)
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $174,999.00
Total Budget $0.00 $174,999.00
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Total Obligated $0.00 $174,999.00

Total Funds Drawdown $0.00 $174,999.00
Program Funds Drawdown $0.00 $174,999.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $174,999.00

JEFFERSON (CITY) $0.00 $174,999.00

Match Contributed $0.00 $0.00

Activity Description:
PURCHASE, DEMO OF RESIDENTIAL PROPERTY LOCATED IN FLOODPLAIN

Location Description:
CITY OF JEFFERSON

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 11
# of Parcels acquired voluntarily 0 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 11
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 8

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADUS831 1 BEAVER DAM ACQ DEMO
BEAVER DAM ACQUISITION & DEMO

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo ULN

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Acquisition and demolition of flood damaged properties.

Location Description:
BEAVER DAM

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF

BEAVER DAM
Jul 1 thru Sep 30, 2015 To Date
N/A $2,296,650.00
$0.00 $2,296,650.00
$0.00 $2,089,443.00
$30,000.00 $2,089,443.00
$30,000.00 $2,089,443.00
$0.00 $0.00
$0.00 $0.00
$0.00 $2,055,443.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 10/11
0 1580000/1840
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 25
Monitoring Visits 0 21
Audit Visits 0 0
Technical Assistance Visits 0 17
Monitoring/Technical Assistance Visits 0 55
Report/Letter Issued 0 9
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